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Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project: South Peninsula Hospital Emergency Room Construction

Agency: Kenai Peninsula Borough Reporting Period: 01/01/06 - 03/31/06

Grant #: 06-4-C-5015 Funds Requested: $ 0.00

1. What is the status of the project; include portions completed?

The Emergency Room Construction has been part of a larger South Peninsula Hospital
Expansion and Renovation project. The grant recipient's plan is to use grant funds for the
construction phase. The project schedule and the detailed project budget for the
Emergency Room Construction will be based on the contractor's work schedule and
schedule of values for the overall project. No construction activities occurred in the
current reporting period. In late December 2005 the borough Mayor and RIM Architects
agreed to a schedule for re-scoping and re-designing the project. The design team
submitted revised construction documents for a significantly reduced scope of work in
early March 2006. The re-scoped and re-designed project includes the New Emergency
Room Construction. Plans and specifications were released for public solicitation of bids
March 13, 2006. Bids are due May 3, 2006.

2. Is the project on schedule; if not, how will this be dealt with?

Construction activities have been postponed until the 2006 construction season.

3. Is the project on budget; if not, how will this be dealt with?

In late December 2005 the borough Mayor and RIM Architects agreed to a schedule for
re-scoping and re-designing the project. The re-scoped and re-designed project will
include the New Emergency Room Construction.

4. Other comments/problems and solutions:

The Kenai Peninsula Borough and the City of Homer are working to resolve some land
issues that may affect the project.
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Attachment G

Denali Commission

Quarterly Project Financial Report

Project Name: South Peninsula Hospital Emen!encv Room Construction

Agency: Kenai Peninsula Borou2h Reporting Period: 1/01/06-03/31/06

Grant #: 06-4-C-5015

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined $ 17,044,413.00

2. The total project expenditures as ofthe end of the most recent quarter $ 0.00

3. The total amount of Denali Commission funds committed to the project $ 927,151.00

4. The total expenditure of Denali Commission funds for the project as ofthe end of this
reporting period $ 0.00

5. The percentage of expenditures to the total budget 0.00%

6. Project Performance Analysis (use PPA form on page2 of 641)

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

Design Documents Review In pr02ress
Construction Documents Review Mav 2005 *
Construction Bids Due Sprin2 2006
Project Completion 2007

* Bid ready documents are not anticipated to be complete sooner than January 2006.
Form 641A
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: South Peninsula Hospital Emer2encv Room Construction

Agency: Kenai Peninsula Borou2h Reporting Period: 1/01/06-03/31/06

Grant #: 06-4-C-5015 Amount of Funds Requested: $ 0.00

NOTE: Include Denali Commission Grant Funds Only on this form.

Actual Actual Work

Construction $927,151.00 I unknown 2007
An effort to redesign the
project to bring it within
budget is in progress.

Totals: I $927,151.00 I unknown

Signature: Date: April 10, 2006
Print Name and Title: Craig C. Chapman, Kenai Peninsula Borough Finance Director
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